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ABSTRACT 
The purpose of this study is to examine factors affecting project performance, 
focusing on stakeholders involvement, employee comittment, stakeholders satisfaction 
and leadership style to see how they affect project perfomance.  The study comprises 
100 respondence from ZAECA Authority, government officials and public in general 
using a purposive sampling and simple random sampling. Also used standard 
questionnaire developed by Meyer and Allen (1997) togather data which were 
analyzed descriptively.The findings reveals that stakeholders were not involved 
directly during formulation of the project however their interest were coverred. Also 
implementers of the project were not involved in the formulation process because they 
were not employed when this project formulated. It was revealed that the formulation 
phase of this project was done by some oficials from Good Governance department 
and donor (UNDP).The project find out that most of project team members were 
satisfied with the leadership style of project leader. Meanwhile, the study shows that 
all planned activities were achieved as planned however during terminination of this 
project the project was not terminated officialy. Generaly, the study showed that the 
perfomance of the project was good since all objectives of the project were achieved 
as planned. On the otherside, Stakeholders satisfaction was at stake since there are still 
alot of corruption issues going on every place.  
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CHAPTER ONE 
INTRODUCTION AND BACKGROUND OF THE PROBLEM 
 
1.1 Introduction 
In bringing development in any country different programs and projects are designed 
and implemented to create or improve some economic, social, political or 
environmental conditions of the people, aiming at improving the quality of life. 
Zanzibar as any other country in the world have designed and implemented various 
projects of different themes, varies scope and intensity in terms of scale, funding and 
duration, all of them addressing one or more issues that needs to be addressed in the 
society. 
 
The developed and implemented projects were partially or fully implemented with 
successes and challenges. There are notable examples of projects that were 
successfully implanted to the satisfaction of the public. These include the housing 
project initiated by the first President of Zanzibar in both urban and rural areas. Over 
the last 50 years now, poor people of Zanzibar live on modest housing in both rural 
and urban areas although with different levels of maintenance. There were however 
projects that could not be implemented as planned; a case in point is water and sewage 
systems designed in Zanzibar peri-urban areas of Jang’ombe. The infrastructure was 
not well designed (drainage system that takes water from the neighborhoods to the 
sea, it took less than a year to see flooding of rain water in houses and water borne 
disease occurs in every rainy season). 
 
The success and failure of projects is manifested by many factors such as the 
conceptualization and design, commitment of technocrats, level of accountability 
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among partners, political will, among many reasons. Hauschildt et al., (2000) reported 
that the success of a project depended more on human factors, such as project 
leadership, top management support, and project team. These criteria are very 
important for effective performance of projects. 
 
In 2011, the Revolutionary Government of Zanzibar (RGoZ) developed and adopted a 
Good Governance policy and shortly thereafter an Anti-Corruption and Economic 
Crimes Act number 1 of 2012 was passed by the Zanzibar House of Representatives. 
The Actestablishes the Zanzibar Anti-Corruption and Economic Crimes Authority 
(ZAECA).  Having established the Authority, “Support to Anti-Corruption 
initiativeproject was designed and implemented under the support of the United 
Nations Development Program (UNDP) which focuses on prevention, education, and 
investigation work. The primary objectives of the project were to develop and 
implement Anti corruption Strategy, support sectoral approach for corruption 
prevention, support Anti corruption awareness outreach and information 
dissemination activities, strengthening capacity of anticorruption institution to 
coordinate corruption activities, investigate and prosecute high level corruption with 
intended outcome of reduced number of corruption in Zanzibar and therefore have 
corruption free community as an ultimate vision of the Authority. Therefore, this 
study assessed factors affecting performance of this project.  
 
1.2 Statement of the Problem 
The Support to Anti-corruption initiatives in Zanzibar is a project assigned to a newly 
established Authority (Anti - Corruption and Economic Crime Authority) with huge 
responsibility of making sure Zanzibar becomes free from Corruption. It is not 
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surprising to learn that staff and other people in the Authority are not fully aware of 
the developed project. Minimal participation and engagement of people who 
implement the project and contributes to slow pace when it comes to the execution 
and sometimes might affect achieving the desired goals. Stakeholder’s analysis and 
consultation ifnot have done rigorously resulting into getting important input that 
helped better design and implementation of the project. Project performance depends 
on many factors, which differ from project to project. 
 
Morteza & Kamyar, 2009 mentioned that there is no single uniform measure for 
project success. When a project deemed successful is based on specific success 
factors. Those factors might not be the success factors in another one. Determination 
of a successful project outcome is measured by the extent to which the project 
accomplished complex endeavours. Indications of successful project outcomes are the 
accomplishment of the specific objectives of the project as defined by the project 
stakeholders and are dependent on the combined efforts of project management and 
the project team (Johnson, 1999).  Empirical studies shows that, most previous studies 
in the last five decades focusing on triple constrains of time, budget and quality as the 
main factor measuring projects performance, however recent studies come up with 
different view on what determine project performance.  
 
Duncan Haughey (2004) come up with eights factors which are business case, critical 
success factors, planning, team motivation, saying no, avoiding scope creep, risk 
management and Project closure. Erin Palmer (2004) comes up with five factors such 
as smart people, smart planning, open communication, careful risk management and 
strong project closure. Alex Bavelas (1984), did a study and recognized by other 
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Authors as accurate (Turner, Müller, 2005): categorized ten factors that affect project 
implementation such as project mission, top Management support, Project 
Schedule/plan, Client Consultation, Personnel issues, technical tasks, Client 
acceptance, Monitoring and Feedback, Communication and Troubleshooting. All 
these factors play big role in affecting project performance.  
 
In the case of Anti Corruption project, which is executed by the Anti Corruption and 
Economic Crime Authority in Zanzibar the study focused on three main factors, which 
are Project leadership, team member, reaching Project objectives and Stakeholders 
Satisfaction to see how these factors affect the performance of this project.  
 
1.3 Research Objective 
1.3.1 General Research Objective 
The main objective of this study is to examine factors affecting project performance. 
 
1.3.2 Specific Objectives 
(i) To examine whether stakeholders’ involvement in project process affect project 
performance. 
(ii) To analyze the relationship between employee commitment and project 
performance. 
(iii) To determine satisfaction of project stakeholders affect project performance. 
(iv) To determine the relationship between leadership style and project performance. 
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1.4 Research Questions 
1.4.1 General Research Question 
Broadly, this study examine in what ways the Support to Anti-corruption initiative 
project designed and implemented in Zanzibar  
 
1.4.2 Specific Research Questions 
(i) In what way does the stakeholders involvement in project process affect project 
performance? 
(ii) Is there any relationship between employee commitment and project 
performance? 
(iii) In what way does the satisfaction of project stakeholders affect project 
performance? 
(iv) Is there any relationship between leadership style and project performance? 
 
1.5 Significance of the Study 
In the Ministry of President’s Office Constitutional Affairs, Public Service and Good 
Governance, several projects have been designed and implemented; however, none of 
those projects have been critically assessed. There has been some end of project 
evaluation done by external consultants for the interest of donors. This study therefore 
has added value by first taking a stock on the project design by using the local staff. It 
has also articulated the success and challenges of this project and come with 
recommendations that helped Government of Zanzibar in the designing and 
implementation of projects. By undertaking this study, local capacity on research is 
built and remained in Zanzibar and Tanzania, addition to a pool of experts in project 
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management. Undertaking this study also reduced costs of recruiting expensive 
external consultants to analyse project performance in Zanzibar. The study has also 
generated new knowledge and skills. It has also influenced management in terms of 
planning and decision making practices. 
 
1.6 Scope of the Study 
The study focuses on the examining factors effect project performance. The 
independent variable is Stakeholders participation, leadership style, Employees 
satisfaction and dependent variable is work performance (work quality and work 
productivity). This study has been conducted in Urban West Region Unguja. The 
focus was the Zanzibar Anti- corruption and Economic Crimes Authority. 
 
1.7 Organization of the Study 
This dissertation is divided into five chapters. Chapter one is an introductory part. 
Chapter two focuses on literature review, where conceptual definitions of the key 
terms, theoretical analysis, and statement of hypotheses are discussed. Chapter three 
covers the research design and methods of the study which covered research strategy, 
survey population, area of the research, sampling design and procedures,variables and 
measurement procedures, methods of data collection to mention a few. Chapter four 
interprets data and chapter five discuses the findings, make summary, 
recommendation, draw conclusions, limitation of the study and suggest areas for 
further studies. 
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CHAPTER TWO 
LITERATURE REVIEW 
 
2.1 Conceptual Definitions 
2.1.1 Project 
Project is a temporary endeavour undertaken to create a unique product, service or 
result. It is a temporary in that it has a defined beginning and end in time, and 
therefore defined scope and resources. Project is unique in that it is not a routine 
operation, but a specific set of operations designed to accomplish a singular goal. So a 
project team often includes people who do not usually work together – sometimes 
from different organizations and across multiple geographies William (1996). 
 
2.1.2 Project  Management 
Project management is the application of knowledge, skills, tools, and techniques to 
project activities to meet the project requirements. Project management processes fall 
into five groups: Initiating, Planning, Executing, Monitoring and controlling and 
Closing. (William R. Duncan 1996) Project Management is a disciplining of planning, 
organizing, motivating and controlling resources to achieve specific goals Paul 
Newtone(2015). 
 
2.1.3 Performance 
Performance is the accomplishment of a given task measured against preset known 
standards of accuracy, completeness, cost, and speed. In a contrast, performance is 
deemed to be the fulfilment of an obligation, in a manner that releases the performer 
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from all liabilities under the contract Business Dictionary.com. Performance is what 
the organization hires one todo, and do well” Campbell et al, (1993).  
 
According to Wateridge, (1998), Performance criteria need to take into consideration 
all aspects of the project. Performance measurement involves the processes of 
assessing the progress against predetermined objectives Bourne et al., (2003). Project 
performance can thereforebe considered as the process by which the project progress 
is measured against predetermined objectives to determine the project progress is 
measured against or constraints methodology is the standard. 
 
2.1.4 Corruption 
Corruptionis generally defined as the abuse of office for private gain. Nonetheless, 
practical definitions differ by geography and culture. Comparatively, corruption 
encompasses a broad range of practices and behaviors: state capture by elites or ethnic 
cabals, ethical malpractice in administration, bid-rigging, bribery, currying of favor 
for gain or personal benefit, asset stripping, grand corruption, nepotism, tribalism, 
gender discrimination, bribery, embezzlement and sexual harassment are all common 
examples. Zanzibar Anti - Corruption and Economic Crime Authority (2015). 
 
2.1.5 Success 
Successis “a level of social status, achievement of an objective, the opposite of 
failure”. There is no uniform measure to what constitutes project success or project 
effectiveness Stamatia et al, (2012). Kenneth (2010) mentioned that successful project 
outcomes would require increased emphasis on the organizational and human aspects 
of project management. 
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2.1.6 Project Stakeholders 
The term project stakeholder refers to, ‘an individual, group, or organization, who 
may affect, be affected by, or perceive itself to be affected by a decision, activity, or 
outcome of a project’ Project Management Institute, (2013). 
 
2.1.7 Leadership 
Bass (1990) suggested that leadership is the ability to influence those you are leading 
towards the achievement of goals and objectives. Leadership is viewed as the ability 
to make strategic decisions using communication Bennis & Nanus (1985).  
 
2.2 Theoretical Literature Review 
2.2.1 The EFQM Excellence Model 
This model is a non-prescriptive business excellent framework for organizational 
management systems, promoted by EFQM (formerly known as the European 
Foundation for Quality Management) and designed for helping organizations in their 
drive towards being more competitive. Regardless of sector, size, structure or 
maturity, organizations need to establish appropriate management systems in order to 
be successful. The EFQM Excellence Model is a practical tool to help organizations 
do this by measuring where they are on the path to excellence; helping them 
understand the gaps; and then stimulating solutions. 
 
The EFQM Model provides a framework allowing organizations to determine their 
current “level of excellence” and where they need to focus improvement efforts. 
Moreover, the Model helps to ensure that business decisions incorporate the needs of 
all stakeholders and are aligned with the organization’s objectives. 
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Thus, the Model provides its users with a set of performance improvement tools in 
order for them to achieve and sustain results and Excellence, Westerveld (2003). 
 
The Project Excellence Model is based on the assumption that in order to manage a 
project successfully the project organization has to focus on: result areas (Project 
success criteria) and organisational areas (Critical success factors). The EFQM model 
is used to measure and improve the overall quality of an organization. One of the 
essential characteristics of the EFQM-model is that the model distinguishes result 
areas: Results the organization has achieved (WHAT); and 2. Organisation areas: 
Management of the organization (HOW). 
 
The approach uses, differs from most approaches found in the field of project 
management. In general most of the literature in this field focuses on organizational 
aspects (HOW). It becomes clear that because of the unique characteristics of projects 
the EFQM-model cannot readily be transferred to project situations. The Project 
Excellence Model is based on the assumption that in order to manage a project 
successfully the project organization has to focus on: Result areas (Project success 
criteria) and organisational areas (Critical success factors) Westerveld, (2003).Result 
areas—project success criteria,Early work into the success criteria assumed that the 
main criteria for success were the so-called golden triangle of time, budget and 
required quality.  
 
However, the issue of project success turned out to be far more suitable than this. 
There are more, possibly competing, criteria that can be identified Westerveld, (2003). 
Van Aken defines project success as:‘‘the satisfaction of all stakeholders’’. Perceiving 
project success simply as the compliance with time, cost and quality constraints can 
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be qualified as a more ‘narrow’ view in this respect. Research on project success 
further shows that it is impossible to generate a universal checklist of project success 
criteria suitable for all projects.  
 
Success criteria differ from project to project depending on a number of issues, for 
example, size, uniqueness and complexity Westerveld, (2003). Critical success factors 
for projects—organizationalareas,Research into project success factors on projects 
was aimed at identifying those forces that project managers can pull to increase the 
likelihood ofachieving a successful outcome for their project. Initial research on the 
critical success factors of a project focused primarily on the control aspects of 
projects.  
 
Later studies concluded that the initial research on critical success factors was too 
narrowly directed towards developing standard tools and techniques for project 
management. A new approach emerged, consisting of large studies on the critical 
success factors for projects. These studies showed that there are other factors to be 
taken into account in managing a project successfully. Belassi et al. stated that sound 
research on critical success factors has to distinguish between success factors and 
success criteria; and distinguish success factors within the control of the project 
manager and factors outside the control of the project manager. 
 
2.2.2 The Project Performance Score Card 
This approach provides a logical perspective as it account for the complexity and 
dynamism of projects. It seeks to theorize aperspective that span the realms of the 
project processes while taking into considerationtheexpectations of all the 
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stakeholders.It is aimed at providing a comprehensive view of the performance of 
theorganization. The Model has got six dimensionswhich are: 
 
(a) Project Process perspective 
Project process perspective, measures indicating key project processes, including 
triple constraints criteria. The key knowledge areas of integration,scope, time, cost, 
quality, human resource, communication, risk and procurement management PMI 
(2004) are assessed to measure the extent that theywere adopted throughout the 
project. 
 
(b)  Stakeholder perspective 
Stakeholder perspective, measures indicating stakeholders expectation and objectives. 
It isessential that project managers obtain consensus from all stakeholders on the 
criteria for success Wateridge (1998). Based on the nature of the projects, 
stakeholders may differ. The major stakeholders include the customer, client/sponsor 
and project team. The defined expectations, objectives, requirements and 
specifications are considered against actual outcome. 
 
(c)    Benefit perspective 
Benefits indicate the gains or advantages garnered throughout the project process. 
This involves measures indicating the financial and non-financial performance of the 
project outcome. Such an assessment may be over a period of time as the results may 
not be seen immediately. 
 
(d) Learning and Innovation perspective 
Learning and innovation perspective,measures indicating project learningfrom the 
perspective of the project organization and/or client organization. Additionally 
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incorporating formal and informal knowledge management practices of the project 
process may provide short and long term benefits to the organization Barclay & Osei-
Bryson, (2006). Tiwana (1999) suggests that organization may face additional 
expenditure and challenges through repeated mistakes. Therefore, it is important to 
manage learning and knowledge in sucha way to have it accessible for the current 
project and future projects. 
 
(e) Quality perspective 
Garvin’ (1987) discussion on dimensions of quality is applicable within this 
perspective. Depending on the nature of the project, environmental context and the 
stakeholders’ requirements particular variables may be more applicable than others. 
 
(f) Use perspective 
Use perspective, measures indicating the use and usability of the project outcome. 
TAM  Davis, (1989), the seminal adoption model criteria, whichalso formed the basis 
of IS success models, are applicable instruments inaccessing the performance of 
projects. 
 
2.3 Dimensional Model of Project Performance 
The researcher used theory to limit the scope of events to be considered. According to 
Babbie (1983:37) theory is a systematic explanation for the observed facts and laws 
that relate to a particular aspect of life, Grinnell (1985) defined theory as the linking 
of observations to generalizations, or more formally, a set of concepts, definitions and 
proportions, which are interrelated. The theoretical review consists of theories, 
principles, generalizations and research findings, which are closely related to the 
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present study under investigation. Theory is also used to clarify the phenomena as 
well as being able to explain or specify sequences of events covered within 
phenomena.  
 
This study based on the Project Excellence Model which isdesigned for helping 
organizations in their drive towards being more competitive. Regardless of sector, 
size, structure or maturity, organizations need to establish appropriate management 
systems in order to be successful. It focuses on two criteria, whichare result area the 
organisation has achieved and organisation area, which focuses on the management of 
the Organisation. This study is related to this model because it can use the criteria of 
the model to see how the project is performing by looking at achievement of the 
project as well as the management of the Organisation (the established Authority). 
The model is also focusing on ensuring that business decisions incorporate the needs 
of all stakeholders and are aligned with the organization’s objectives.  
 
2.4 Empirical Literature Review 
2.4.1 General Studies 
In recent years, researchers in Project Management have become increasingly 
interested in critical success/failure factors. Previous researchers indicate that the 
relative importance of the critical factors change significantly, based on life cycle 
stages (Pinto & Prescott, 1988). 
 
Determination of a successful project outcome is measured by the extent to which the 
project accomplished complex endeavors that met a specific set of objectives within 
the constraints of resources, time, and performance objectives Cleland, (1964); 
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Thilmany, 2004). Indications of successful project outcomes are the accomplishment 
of the specific objectives of the project as defined by the project stakeholders and are 
dependent on the combined efforts of project management and the project team 
Johnson, (1999). Only a few studies in the project management literature concentrate 
on the critical factors that affect project success or failure. Whereas many of these 
studies generate lists of critical success factors, each list varies in its scope and 
purpose. The success factors are usually listed as either very general factors or very 
specific factors affecting only a particular project. However, lacking a comprehensive 
list makes it difficult not only for project managers but also for researchers to evaluate 
projects based on these factors. 
 
Davis (2014) studies project management success in literature from 1970’sto present, 
classifying the evolution of success factors into decades. According tothis study, 
approaches of success factors evolved from focusing on the operationlevel of a project 
in 1970’s to embracing a stakeholder focused approached after2000’s Davis, (2014).  
 
As a result of the numerous studies that approached thetopic of project success, 
several lists of success factors exist. Pinto and Slevin’s paper from (1987) represents a 
reference point by establishing a list of ten success factors, recognized by other 
authors as accurate (Turner, Müller, 2005): project  mission, top management support, 
schedule and plans, client consultation, personnel, technical tasks, client acceptance, 
monitoring and feedback, communication, trouble-shooting Pinto, Slevin, (1987).  
 
Davis (2014) adopted in her paper a set of nine themes in order to describe success 
factors of projects: cooperation and communication, timing, identifying/ agreeing 
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objectives, stakeholder satisfaction, acceptance and use of final products, cost/ budget 
aspects, competencies of the project manager, strategic benefits of the project and top 
management support. These lists of factors mentioned above, completed byinputs 
from practitioners, are the basis of the empirical research presented inthis paper. 
 
Ioana Beleleu et al, (2011) in his study of theMain factors influencingProject Success 
stated that initially, project success was referred to as reaching the objectives andthe 
planned results in compliance with predetermined conditions of time, costand 
performance. As knowledge in project management field developed, the“golden 
triangle” was considered not enough to define project success. Project success was 
recognised to be a complex, multi-dimensional concept encompassing many attributes 
Mir, Pinnington, (2014). Projects are unique, reasonwhy project success criteria differ 
from one project to another Müller, Turner, (2007). To increase complexity even 
more, within the last decades the conceptof project success is approached in 
relationship with stakeholders’ perception. 
 
Davis, (2014), being accepted that success means different things to different people 
Shenhar et al, (2001), what determines project success, referred to as success factors, 
is also approached and considered to be of great interest. Base on the importance of 
the topic and the challenge of reaching project success, in this paper we focused on 
the issue of meeting project objectives, stakeholders satisfaction and project 
leadership style to see how these factors affect the Anticorruption project 
performance.  
 
Gary S. Hansen and Birger Wernerfelt (1989) in the study on Determination of Firm 
Performance showed that there are two major stream of research on the determination 
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of firm performance. One is based on economic tradition, emphasizing on the 
importance of external market factors in determine firm success. The other one is 
behavioral and sociological paradigm and sees organizational factors and their fit with 
the environment as major determinants of success. The earlier was proven more useful 
in providing basic theoretical perspective on the influence of market structure on the 
firm strategy and performance by looking at three variables, which are characteristics 
of the industry in which the firm competes, the firm position relative to its competitors 
and the quality or quantity of the firm resources. The later was discussed as difficulty 
phenomena since every Organization has got different Organizational behavior like 
environment and people, example managers can influence the behavior of their 
employee and thus performance of the Organisation. That is, managers influence 
organizational outcomes by establishing 'context', and that context is the result of a 
complex set of psychological, sociological, and physical interactionsCameron, 1986; 
Goodman and Pennings, (1977); Steers, (1975). 
 
2.5 Research Gap 
A research gap is the missing component in the research literature, which the 
researcher intends to fill. In the study on measuring successes in five African Anti-
Corruption Commissions, Ghana, Malawi, Tanzania, Uganda and Zambia and match 
them against the realities done by Alan Doig et al, (2005). The study focused on the 
following elements: governance context, role of governments (both local and donor) 
and performance of Anti-Corruption Commissions (ACCs). The study discovered the 
missing link in previous studies of ACCs and the role of donors in promoting the 
success or failure of ACCs.  
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It also found a lack of coordination and well-matched between the needs, aims, 
motivations, capacities and expectations of governments, donors and ACCs. Alan 
Doig et al (2005) mentioned that depending on Government and donor funds led the 
Anti-corruption projects not being effective since it fails to meet its target goals. 
However it is not only fund dependence can lead to failure of project success but also 
there are other criteria that can lead to project failure or success, which this research 
intends to discover.   
 
2.6 Conceptual Framework 
 
Independent Variable    Dependent Variable 
 
 
 
 
Figure 2.1: Conceptual Framework 
Source: Researcher (2018) 
 
 
 
 
 
Factors affecting project 
 Stakeholders participation  
 Leadership style  
 Employee satisfaction  
 
 
Project performance  
 
2.  
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CHAPTER THREE 
RESEARCH METHODOLOGY 
 
3.1 Introduction 
This study use a descriptive method because this design states the phenomena, as it 
exists. It constitutes the blueprint for the collection, measurement and analysis of data 
Kothari, (2003). The study involved qualitative techniques in order to examine the 
performance of Projects management in Zanzibar.  
 
3.2 Research Design 
A research design can be regarded as an arrangement of conditions for collection and 
analysis of data in a manner that aims to combine relevance with which research is 
conducted. Descriptive survey is a method of collecting information by interviewing 
or administering a questionnaire to a sample of individuals Orodho, (2003).This study 
used Explanatory research design to investigate some factors to see how they affect 
project performance. 
 
3.2.1 Area of Study 
The study was conducted in Urban West Region Unguja because it is where targeted 
respondents available.  The main focus was the staff of Zanzibar Anti- corruption and 
Economic Crimes Authority. The researcher ensured that the respondents drawn from 
all cadres in the Authority and other Institutions and Public in general.  
 
3.2.2 Research Population 
Population is referred as an entire group of individuals, events or objects having a 
common observable characteristic. It means the aggregate of all that conforms to a 
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given specification Mugenda, (1999). According Kumar (1999), target population is 
that group which the researcher intends to make generalization to it.  
 
The study used case study approach and the targeted population was the staff of 
Anticorruption Authority. A total of 100 respondents were selected for the study.  
Zanzibar Anti- corruption and Economic Crime Authority 21 employee, 4 
development partners and 75 Government officers and the general public 
 
3.2.3 Sample and Sample Techniques 
Sampling is a collection of some parts of the population to be a true representative 
of the population Kothari (2007). There are two types of sampling, which are 
probability sampling and non-probability sampling. According to Mugenda (1999) 
probability sampling selects a reasonable numbers of subjects, objects of cases that 
present the target population. It involves a random selection or procedures where 
by each sample (respondents) is chosen on the basis of equal chance. In this 
research, the researcher selected 100 respondents randomly by using simple 
random sampling.  
 
In the case of non probability sampling, purposive sampling was used because it 
provided a chance for a researcher to select the potential respondents according to 
the need of the study example different respondents were selected from Zanzibar 
Anti- corruption and Economic Crime Authority because it is where the project of 
Anti corruption is being undertaken. Also respondents from development partners 
are purposely selected to know their perception on that project achievement.  
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3.3 Procedures for Data Collection 
Procedure for data collection is a guideline for the collection, processing and analysis 
of data from selected population Kothari (2007). In this study two methods of data 
collection were used. These were questionnaires and interview, in questionnaire both 
structured and non-structured questionnaires. These questionnaires were administered 
to project officers, some development partners and Zanzibar Anti- corruption and 
Economic Crime Authority staffs because they were the one who implement the 
project.  
 
The study used questionnaires because it helped the researcher to get some straight 
forward answers from respondents. Interview method used because it gave chance to a 
researcher to get some more information or clarifications from the respondent.The 
main variables of the study are Stakeholders participation, leadership style, employee 
satisfaction and work performance.  
 
3.3.1 Types of Data 
The task of data collection follows after a research problem has been defined and 
research design chalked out Kothari, (2007). In this research two types of data, 
namely primary and secondary data were collected. 
 
3.3.1.1 Primary Data 
The primary data are those, which are collected afresh and for the first time and thus 
happen to be original in character. In this study, primary data was collected from 
respondents through questionnaires and interview. Questionnaires were specifically 
designed to answer research questions and attain research objectives. 
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3.3.1.2 Secondary Data 
Secondary data are those which have already been collected by someone else and 
which have already been passed through statistical process.  Secondary data for this 
study was collected from books, journals, articles and reports both published and 
unpublished, as well as from online sources.  
 
3.3.2 Methods of Data Collection 
3.3.2.1 Questionnaire 
Questionnaire is a set of questions, which are usually sent to the selected respondents 
to answer at their own convenient time and return the filled questionnaire to the 
researcher. The reason for using questionnaire includes its ability to cover a large 
sample size at a low cost and give a respondent adequate time to give well thought -
out answers. Saunders, Lewis & Thornhill, (2012). Questionnaire was divided into 2 
sections. First section seeks to obtain the personal information of the respondents 
while second section contains the questionnaire of the subject matter.  Questionnaire 
was close-ended questions. 
 
3.4 Data Processing and Analysis 
The term analysis refers to the computation of certain measures along with searching 
for the pattern of relationship that exist among data – groups. This is essential for a 
scientific study and for ensuring that the researchers have all relevant data for making 
contemplated comparisons and analysis, Kothari (2004). In other words this implies in 
editing coding, classification and tabulation of collected data so that they are 
amendable to analysis.In this study the collected data has been analysed 
usingMicrosoft Office Excel. Descriptive analysis was used in data analysis.  
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3.5 Measurement of Variable 
The main variable of the study was whether Stakeholders participation, leadership 
style and Employee satisfaction affects project performance. Those variables were 
measured using standard questionnaires adopted form previous studies.  
 
3.6 Reliability and Validity of Data 
Reliability defined as the extent to which results are consistent overtime Saunders, 
Lewis & Thornhill, (2012). Reliability has to do with accuracy and precision of 
measurement procedures. Validity implies applicability and usefulness of the data 
obtained through such reliable design and all the way to conclusive findings Kothari, 
(2007).  Pilot study was done to test whether the tools are truly measuring what they 
intended to measure Kothari (2007). Reliability of the tool was made by piloting the 
questionnaires before a comprehensive exercise of data collection to see if the tool can 
give consistent response from different respondents.  For the case of this studythe 
objective of the study is to identify factors affecting project performance by providing 
questionnaires to Projects Managers, project team, sponsor and stakeholders to get 
different views, and also prepared a list of factors where respondents were supposes to 
choose and then respondents were requested to rank the statements on a Likert Scale 
from 1 – 5 (1- strongly disagree, 2- disagree,3- uncertain, 4- agree, 5- strongly agree), 
based on their experience and reflecting the situation within a project that they are 
currently working on. 
 
3.7 Ethical Issues  
Ethical issue refers to the standards of behavior that guide researchers' conduct in 
relation to the rights of those who become the subject of research, or are affected by it 
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Saunders, Lewis & Thornhill, (2012).  In this study, the researcher ensured that there 
is confidentiality of the data provided by the respondents.  In addition, researcher 
ensures anonymity of participant's identities. Before collecting the data, respondents 
were informed the purpose of the study and the way the results were used for.  
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CHAPTER FOUR 
INTERPRETATION, ANALYSIS AND DISCUSSION OF THE FINDINGS 
 
4.1 Introduction 
This chapter present and discusses the findings of the study. The presentation of the 
findings and the respective discussion are done in line with research questions of 
which are also linked with the specific objectives of the study. This study intended to 
answer four research questions which are, how was the Anti-corruption project 
designed and by who’s interest? How was this project implemented?  To what extent 
did the project achieved its set goals and what are the reactions and response  of 
Stakeholders towards designing and implementation of this project. 
 
4.2 Interpretation of Results 
4.2.1 Presentation of the Descriptive Statistics of Respondent's Biographical 
Data 
This study expected to cover 100 respondents generally however due to unavoidable 
reasons the study covered only 76 respondents, which is 76% of total response.The 
study shows that majority of the respondents aged 41-50 years (35.52%), followed by 
20-30 (23.68%) and 31-40 (21.05%).  The remaining were aged from 51- 60 (11.84%) 
and 61+ (7.89%).  
 
Table 4.1: Age of the Respondents 
Age group Number % 
20-30 18 23.68 
31-40 16 21.05 
41-50 27 35.52 
51-60 9 11.84 
61+ 6 7.89 
Total 76 100 
Source: Field Data (2018) 
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Table 4.2: Gender Distribution of the Respondents 
Gender Number % 
Male 37 48.6 
Female 39 51.3 
Total 76 100 
Source: Field Data (2018) 
 
 
Figure 4.1: Gender Distributions of Respondents 
 
The sample included 37 male respondents (48.6%) and 39 female respondents 
(51.3%). 
 
Table 4.3: Marital Status of the Respondents 
Marital status N % 
Single 21 27.6 
Married 52 68.4 
Divorced/Divorcee 2 2.6 
Widow/Widower 1 1.3 
 Total 76 100 
Source: Field Data (2018) 
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Regarding marital status, the findings revealed that 52 (68.4%) married, 21(27.6%) 
single, 2(2.6%) divorced and 1(1.3%) were widowed. 
 
Table 4.4: Academic Qualification of the Respondents 
Academic qualifications Number % 
Certificate 15 20 
Diploma 22 29.3 
Bachelor degree 35 46.6 
Master degree 3 4 
PhD degree - - 
Total 75 100 
Source: Field Data (2018) 
 
Majority of respondents were educated, results found that 35 (46.6%) had a 
qualification of degree. 22(29.3%) were a diploma holder, 15(20%) of respondents 
were certificate holder. Only 3 (4%) were Master degree holders. 
 
Table 4.5: Working Experience of the Respondents Working on Projects 
Working experience on projects N % 
Less than 5 years 16 21.3 
5-10 years 4 5.3 
Not worked in any Project  55 73.3 
Total 75 100 
Source: Field Data (2018) 
 
In terms of project working experience most of the responded 55(73.3%) have not 
worked in any project. While 16(21.3%) have worked in project for less than 4 years 
and 4(5.3%) have worked in project from 5 to 10 years.  
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4.2.2 How was the Anti-corruption Project Designed and by who’s Interest? 
The study asked respondents from ZAECA, Good Governance department and UNDP 
on the issues of participation during project designing stage. 8respondents (57.1%)say 
that they did not participate in the designing stage of the project.4(28.6%) did not 
show their stand whether they participated or not. 2(14.3%) agreed that they 
participated in the formulation of the project as shown in the Table 4.6. 
 
Table 4.6: Participate in Designing Stage of this Project 
Source: Field Data 2018 
 
On the other hand, the study was interested to know the project was formulated by 
whose interest, stakeholders or donor. Table 4.7shows that, 2(15.4%) disagree that the 
project cover the interest of stakeholders, 3(23.1%) agree that the project cover the 
interest of the stakeholders while 8 (61.5%) they neither agree nor disagree with the 
question they were asked. The above response revealed that the interest of 
stakeholders was covered in this project since they are the main beneficiary of this 
project.  The project talks about having a corruption free society, which is the most 
important thing to the general public. However, it seems that the public were not fairly 
involved on getting their views on this matter, what is seem is that the Officials sat 
down together and come up with this document and agreed to implement it for the 
betterment of the people and country in general.  
  Frequency Valid Percent 
Valid Disagree 8 57.1 
Neither agree nor disagree 4 28.6 
Agree 2 14.3 
Total 14 100.0 
Missing System 4  
Total 18   
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Table 4.7: The Project Designed Covers the Interest of Stakeholders 
 
Frequency Valid Percent 
Valid Strongly disagree 2 15.4 
Neither agree nor disagree 8 61.5 
Agree 3 23.1 
Total 13 100.0 
Missing System 5  
Total 18   
Source: Field Data (2018) 
 
On the issue of whether the project cover the interest of donor, the Table 4.8 shows 
that 4(28.6%) disagree that the project designed cover the interest donor while 
5(35.7%) agree that the project cover the interest of the donor and the remaining 5 
(35.7%) they neither agree nor disagree.  
 
Table 4.8: The Project Designed Covers the Interest of Donors 
Source: Field Data (2018) 
 
Having seen the first stage of project formulation and saw who were involved in the 
process now the study focuses on the execution of this project.  
  Frequency Valid Percent 
Valid Strongly disagree 4 28.6 
Neither agree nor disagree 5 35.7 
Agree 5 35.7 
Total 14 100.0 
Missing System 4  
Total 18  
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4.2.3 The Extent to which the Project Achievedits Objectives 
According to the Project Excellent model implementation of project depend on two 
criteria whichare result area the organisation has achieved and management of the 
Organisation. On the side of achievement of project objectives, this study planned to 
cover three project objectives, which are to develop Anti corruption Strategy, 
Strengthening ZAECA office and increase public awareness on Corruption issues.  
 
4.2.4 Developing Anticorruption Strategy 
The first objective is developing Anticorruption Strategy. The study questioned 18 
staffs from Zanzibar Anti- corruption and Economic Crime Authority, 13 of them 
responded as follow: 8(61.5%) agree that the strategy has been developed, 4(30.8%) 
were neither agree nor disagree and 1(7.7%) disagree that the strategy has been 
developed. The study was also concerned with the publicity of that strategy and asked 
65 respondents from the Public and Government Officers on whether they know 
anything concerning the Strategy. The response was 60 people responded on the 
question and the response was 18(30.0%) knows about the strategy and 42(70.0%) 
don’t know about the strategy as shown in the Table 4.9. 
 
Table 4.9: The Project Designed Covers the Interest of Donors 
Source: Field Data (2018) 
  Frequency Valid Percent 
Valid Yes 4 30.0 
No 5 70.0 
Total 14 100.0 
Missing System 5  
Total 65  
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4.2.3 Strengthen ZAECA Office 
The second objective was to Strengthen Zanzibar Anti- corruption and Economic 
Crime Authority, office through providing office facilities, human resources and fund. 
The study asked the employee from Zanzibar Anti- corruption and Economic Crime 
Authority, and the response shows that 3(23.1%) disagree that the project got required 
resources timely and 1(7.7%) agree that the resources were timely obtained and the 
rest 9 (69.2%) did not show their stand whether they agree or not.  
 
Table 4.10: The Project got Resources Timely 
 
Frequency Valid Percent 
Valid Disagree 3 23.1 
Neither agree nor disagree 9 69.2 
Agree 1 7.7 
Total 13 100.0 
Missing System 5  
Total 18   
Source: Field Data,(2018) 
 
4.2.4 Raise Awareness of People on Corruption Issues 
The third objective of this project was to raise awareness of people on issues of 
corruption. The Public has been asked on this issue and responded as the following 
43(66.2%) agree that the awareness of people on corruption has increased and 22 
(33.8%) disagree that the awareness of people on corruption has increased. The same 
question has been asked to the Zanzibar Anti- corruption and Economic Crime 
Authority staff and responded that 12(87.7%) agree with the notion that the awareness 
of people has increased and only 2(14.3%) did not show their stand. On the area of 
attitude change the study finding shows that 15(25.0%) think that people have 
 
 
32 
changed their attitude on corruption practices and 45(75.0%) think people have not 
changed their attitude toward corruption practices. 
 
4.2.5 Management of Project Activities 
The Project excellent model is also talk about Management, how things in an 
Organisation or project are managed, and what kind of leadership is being used in 
running the organisation or the project. This part is very important in any Organisation 
or project because success or failure depend on how things are managed.This study 
asked the project implementers if they were satisfied with the leadership style of their 
manager and the responses were 3(25.0%) dissatisfied with leadership of a project 
leader, 5(41.7%) were satisfied and the rest 4(33.3%) did not show their stand as to 
whether they are satisfied or not as indicated in the Table 4.11. 
 
Table 4.11: Satisfying with the Leadership Style of Project Leader 
 
Frequency Valid Percent 
Valid Disagree 3 25.0 
Neither agree nor disagree 4 33.3 
Agree 5 41.7 
Total 12 100.0 
Missing System 6  
Total 18   
Source: Field Data,(2018) 
 
Having seen the issue of employee satisfaction on their project leadership now the 
study compares it with how these employees are involved in the project 
implementation. 18 employee were asked  if they were fully involved in implementing 
this project and the response were 5(41.7%) did not participate fully in implementing 
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the project and 7(58.3%) agree that they participated fully in the project 
implementation as shown in the Table 4.12.  
 
Table 4.12: Participated Fully in Implementing the Project 
Source: Field Data,(2018) 
 
4.2.5 Project Termination 
As it is known that any project has got three main phases, formulation, 
implementation and termination phase. The project termination phase is very 
important because here you can determine whether the project is success or not, you 
can also see the project terminated as planned or not. The study questioned some staff 
from Zanzibar Anti- corruption and Economic Crime Authority and public in general 
on whether this project was successful or not as shown in the Table 4.13. 
 
Table 4.13: The Project is Successful –ZAECA Response 
  Frequency Valid Percent 
Valid Disagree 4 36.4 
 Neither agree nor disagree 5 45.5 
 Agree 2 18.2 
 Total 11 100.0 
Missing System 7  
Total 18   
Source Field Data,(2018) 
  Frequency Valid Percent 
Valid Disagree 5 41.7 
 Agree 7 58.3 
 Total 12 100.0 
Missing System 6  
Total 18  
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Table 4.14: In this Project Success – Public Response 
  Frequency Valid Percent 
Valid Yes 14 23.3 
No 46 76.7 
Total 60 100.0 
Missing System 5  
Total 65  
Source Field Data,(2018) 
 
The above data reveal that 2(18.2%) Zanzibar Anti- corruption and Economic Crime 
Authority staff agree that the project was successful 4(36.4%) disagree that the project 
was successful. The general public response was 14(23.3%) say the project was 
success but 46(76.7%) say the project was not a success. Meanwhile there is a big 
number of staff from Zanzibar Anti- corruption and Economic Crime Authority 
5(45.5%) who did not show their stand on that matter. On the side of termination of 
the project 5(41.7%) disagree that the project terminated as planned and 7(58.3%) 
they neither agree nor disagree to the notion that the project terminated as planned as 
shown in the Table 4.15. 
 
Table 4.15: The Project Terminated as Planned 
 
Frequency Valid Percent 
Valid Disagree 5 41.7 
Neither agree nor disagree 7 58.3 
Total 12 100.0 
Missing System 6  
Total 18   
Source Field Data,(2018) 
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4.2.6 Other Factors that Can Affect Project Performance 
The study prepared list of factors that can affect the project performance and asked the 
respondents to select which among them affect more projects performance.  The 
factors that were selected more was agreed to have more impact to the project 
performance than the others. Based on the results of the questionnaire,the five factors 
with highest votes were, fulfilment of planned budget, Goals and Objectives 15(75%), 
Communication and consultation with stakeholders 13(65%), Competent project team 
members and Clearly defined roles and responsibilities 10(50%), Stakeholders 
satisfaction 8(40%), Adequate use of project management techniques and Experience 
and expertise of the project manager 7(35%), Top Management support, adequate risk 
management and Sponsor involvement in the project were considered to have low 
impact as they got low votes than the othersas shown in the Table 4.16. 
 
Table 4.16: Other Factors that can affect Project Performance 
Success factors Number of 
respondents 
Number 
of Choices 
Percentage of respondent 
choosing factors 
Fulfilment of planned  budget, Goals and 
Objectives  
20 15 75 
Adequate use of  project management 
techniques  
20 8 40 
Competent project team members 20 10 50 
Clearly defined  roles and responsibilities 20 10 50 
Experience and expertise of the project 
manager 
20 7 35 
Adequate risk management 20 5 25 
Communication and consultation with 
stakeholders 
20 13 65 
Stakeholders satisfaction  20 8 40 
Sponsor  involvement within the project 20 3 15 
Top management support 20 6 30 
Source Field Data,(2018) 
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4.2.7 Fulfilment of Planned Budget, Goals and Objectives 
In the second phase of the analyses, the researcher asked respondents to use the five 
selected factors and relate them to their projects they worked on, to see whether thetop 
five success factors are given adequate importance in practice.  
 
The first factor which is fulfillment of planned budget, goals and objective, the 
respondents agreed with the first analysis that this criterion is very important in 
determining performance of the project. 61.5% of respondents agreeing with the first 
analyzed statement. 15.4% of the respondents consider that projects they are involved 
in, do not have clearly defined goals and directions and 23.1% are uncertain.  
 
Table 4.17: Fulfilment of Planned Budget, Goals and Objectives 
 
Frequency Valid Percent 
Valid Disagree 2 15.4 
 Neither agree nor disagree 3 23.1 
 Agree 8 61.5 
 Total 13 100.0 
Missing System 5  
Total 18  
Source Field Data,(2018) 
 
4.2.8 Communication and Consultation with Stakeholders 
Concerning Communication and consultation with Stakeholders 61.5% of respondents 
agreed with the first analysis that communication with stakeholders is very important 
in project performance. Only 15.4% disagree and 23.1% are uncertain. 
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Table 4.18: Communication and Consultation with Stakeholders 
  Frequency Valid Percent 
Valid Strongly disagree 2 15.4 
Agree 8 61.5 
Neither agree nor disagree 3 23.1 
Total 13 100.0 
Missing System 5  
Total 18  
Source Field Data, (2018) 
 
4.2.9 Clearly Defined Roles and Responsibilities and Competent Team 
Members 
Clearly defined roles and responsibilities are a must when dealing with projects in 
order to ensure best implementation performance. Most of the respondents agreed 
with the first analysis that competent team members with clear defined role are crucial 
for project performance. 76.9% Agree and only 7.7% disagree with the statement 
while 15.4% were uncertain as shown in the Table 4.19.   
 
Table 4.19: Clearly Defined Roles and Responsibilities and Competent Team 
Members 
 
Frequency Valid Percent 
Valid Disagree 1 7.7 
 Neither agree nor disagree 2 15.4 
 Agree 10 76.9 
 Total 13 100.0 
Missing System 5  
Total 18  
Source Field Data, (2018) 
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4.3 Discussion of Findings 
The discussion focussed on three stages of project life cycle, which are formulation, 
implementation and termination of the project. On the issue of formulation of project 
the study showed that employee were not involved in the process. However it was 
found out that during the process of formulating this project most employees were not 
employed, they came to exist after the project was formulated and the office 
introduced. Those who were involved were the staff from Good Governance 
department in collaboration with the UNDP.  
 
In that regard, the study was interested to know whether the formulation of the project 
has covered the interest of stakeholders as well as donors. The findings shows that 
there is a big number of respondents who did not show their stand on that matter, this 
may be, they do not know about that since they did not participate in the formulation 
stage.   
 
However, as we have seen earlier that this project was the product of donor and some 
officials from Good Governance department, there might be some interest from 
donors as well as government. As the study done by Alendoig (2005) concerning 
Anticorruption Commissions that exist in most Africa that they are donor led since 
they depend much from donors.  
 
The Anticorruption Authority accepts what donors are willing to make available and 
donors do so in terms of their own priorities and plans. Though for this case, the 
Anticorruption project tried to cover the interest of stakeholders as well, as it was 
mentioned earlier 23.1% think interest were covered and 15.4 think that the 
stakeholders interest were not covered. 
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Furthermore, on the side of implementation of the project it was found out that all 
project objectives were achieved but there is a need for some more efforts, which will 
make those achievements sustained. Taking an example on the first objective which 
focuses on producing the Anti corruption Strategy, the finding show that the strategy 
is there but it is merely used; most people do not know for sure what is inside that 
strategy. So talking about having the Strategy is one thing and the use of it is another 
thing.  
 
It seems that there are still a big number of people who do not know about the 
Strategy from both public and government officials. It is also very certain that there 
could be some staffs within the Zanzibar Anti- corruption and Economic Crime 
Authority themselves who do not know about the Strategy, which they are supposed 
to implement.   
 
This means Zanzibar Anti- corruption and Economic Crime Authority has to do some 
more effort to make sure the Strategy is well known to the Public, Government 
officials as well as to the Zanzibar Anti- corruption and Economic Crime Authority 
employees. This will help Zanzibar Anti- corruption and Economic Crime Authority 
Office in their fight against Corruption.  
 
The second thing, which this project planned to achieve, was strengthening the office 
Zanzibar Anti- corruption and Economic Crime Authority (ZAECA) to be able to 
perform it duties. The issue to discuss here is that before establishing this project there 
was no Zanzibar Anti- corruption and Economic Crime Authority office. It existed 
after the introduction of the Anticorruption project, which was funded by UNDP. 
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During the project execution the resources were timely received and given as par plan. 
Some of the resources which were provided including office furniture, equipments as 
well as some funds which enabled to run the office. Also, since the office was newly 
established there were no staffs to execute the project. It was where the Revolutionary 
Government of Zanzibar hired new employees to work in that office and some few 
employees were transferred from Good Governance department to work on this 
Authority. But after the project has been terminated it was where the issue of not 
getting resources timely began. The third objective was to raise awareness of Public 
on issues of corruption. Here the project introduced outreach Program on corruption 
issues which covered all over the Island. To talk about this awareness rising on 
corruption the project did well in this area because before the introduction of this 
project corruption was seen as a normal thing to the people. Give or receive corruption 
was common to most of the service providers. Some people feel obliged to give out 
something after they receive some services or need to get some services.  
 
However now things have changed to some extent, people know much concerning 
corruption and that was due to the programs that were introduced by the project of 
Anticorruption. What remainedis,people to change their attitude toward corruption. 
Changing people’s attitude is very hard, one can be trained a lot on that area but in the 
end it is that person’s obligation to change otherwise nothing can be done and that is 
the big challenge facing this project in the effort of fighting against corruption.  
 
This study also discussed the issue of project manager and wanted to see whether 
people were satisfied with the leadership of the project manager. The data reveal that 
most employees satisfied with the leadership of the project manager 41.7% however, 
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there are also a big number of employees 33.3% whostay silence on that matter which 
alert this study that, this group of people must be not satisfying with the leadership 
style of the project leader. If they were satisfied they would directly show as the 
others have done.  The situation like this can be very harmful to the project success 
and the Management has to do something about it. 
 
The study go further on the management to see if employee were fully involved in 
implementation of the project activities, it was found out that there were a big number 
of employees (41.7%) who were not involved fully in project execution. Hence the 
situation like this could jeopardize the project success and that is why there were some 
employees who decided not to mention their stand directly because they were not 
happy with what was going on and this situation makes the employee to be not 
committed with their tasks.   
 
The study was also interested to find out people’s view on this project whether they 
think the project was a success or not. The study has found out that most people 
response against this project success was generally not good. However, it can be 
argued that since the issues of corruption is a huge problem in our society, so 
whatever is being done, people think it is not enough because corruption practices in 
our society is still taking a big part in our daily life. 
 
In the case of termination of the project, the study show that, there was no any 
employee who agreed that the project terminated as planned and most of respondents 
kept quiet. It seems the staffs were not involved in the process of terminating the 
project or the project was not officially terminated which causes some staff to be not 
sure of whether this project close as planned or not. 
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On the other hand the study was interested to see some respondent’s view on which 
factors they think affect more project performance. A list of factors was prepared and 
was given to the respondents to choose. The first five factors selected were considered 
to have more impact than the others. The selected factors were then compared to the 
respondent’s projects situations and the result was correlating with the first analysis.  
 
In the question whether the project fulfil its planned budget, goals and objectives, the 
response was that 61.5% think that in their project planned budget, goals and 
Objectives were fulfilled, 15.4% think that meeting planned objective were not 
considered in their project implementation and 23.1% did not show their stand on that 
matter which was a big number though. It seems some projects do not consider the 
issue of meeting projects objectives things might change during implementation 
depending on many things like fund and staffing and even priorities at hand.  
 
The same findings were proven from the second factor, which was about 
communication and consultation with stakeholders. A percentage of 61.5 agree that 
the communication and consultation with stakeholders is adequate in determining 
project implementation, which results in best project performance. However the 
percentage of undecided respondents in that question is quite high 23.1, which might 
mean communication and consultation with stakeholders in their project they worked 
on was not well considered. 
 
Meanwhile, the issue of clearly defined roles and responsibilities as well as competent 
Team Members are a must when dealing with projects to make sure successful 
implementation. Competent team members with their clear roles is in better position 
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to perform better because they know what they have to do and when they have to do 
it. Despite the importance of this factor, a percentage of 7.7% respondents consider 
that roles and responsibilities are not clearly defined in the projects they referred to 
and 76.9% respondents agree and 15.4% were uncertain as to whether roles are well 
defined in their projects. This shows that factors, which determine the performance, 
differ greatly from one project to another.  
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CHAPTER FIVE 
SUMMARY, CONCLUSION AND RECOMENDATIONS 
 
5.1 Introduction 
The purpose of the study was to analyse factors affecting project performance, a case 
of support to Anticorruption initiative project in Zanzibar. The study involved sample 
of 100 respondents from Public, Government Officials and the Anti corruption 
Authority only 76 respondents respond with the questions provided to them.  
 
5.2 Summary of the Findings 
The focus of the study was to observe if the project has considered all stages involved 
in designing, execution and termination of the project. Various techniques used to 
analyze data of this study. The study shows that majority of the respondents aged 41-
50 years (35.52%), followed by 20-30 (23.68%) and 31-40 (21.05%).  The remaining 
were aged from 51- 60 (11.84%) and 61+ (7.89%). The sample included 37 male 
respondents (48.6%) and 39 female respondents (51.3%). Regarding marital status, 
the findings revealed that 52 (68.4%) married, 21(27.6%) single, 2(2.6%) divorced 
and 1(1.3%) were widowed. Majority of respondents were educated, results found that 
35(46.6%) had a qualification of degree. 22(29.3%) were a diploma holder, 15(20%) 
of respondents were certificate holder. Only 3 (4%) were Master degree holders.  
 
In terms of project working experience most of the responded 55(73.3%) have not 
worked in any project. While 16(21.3%) have worked in project for less than 4 years 
and 4(5.3%) have worked in project from 5 to 10 years. 
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The following are the summary of the research findings from the research objectives 
(i) In the case of involvement in project formulation, the findings revealed that 
project team were not involved in the process, however it was found out that, 
those team members were not employed when the project was formulated. 
Hence the formulation of this project was formulated by the officials from Good 
Governance department in collaboration with the United Nation Development 
Program. Also, the study showed that the process of formulation consider the 
interest of stakeholders because they are the beneficiary of the project. 
 
(ii) The study proved that all project objectives were achieved as planned, example 
the Anti corruption Strategy was developed, the outreach program introduced 
for the purpose of rising awareness on Anticorruption to the Public andthe 
Office of ZAECA was strengthened to be able to perform its duties.  Herethere 
is a need for some more efforts which will make those achievements sustained. 
 
(iii) Also, in the implementation of this project, the study looked if the project team 
members are satisfied with the leadership style of the project leader. It was find 
out that most of project team members were satisfied with the leadership style, 
though there were also a big number of people 33.3% out of 41.7% who did not 
show their stand on that matter.  
 
(iv) In addition, the issue of whether the project was success, it was surprising that 
most respondents were generally saying that the project was not successful. 
However, this went contrary to the response from project objectives 
achievements, which show all objectives were achieved.  
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(v) On the issue of termination of project the study find it hard to say whether the 
project was terminated as planned because of the response it got from the 
respondents. It seemed there was not official termination of this project. 
 
(vi) Furthermore, the research find out that determining the project performance 
depends on many factors; those factors might not be factor to the other project 
situation. This was finding out in the small observation where respondents 
choose factors, which they think can affect more project performance. After that 
the selected factors were compared to different project situations. Most response 
relate with the first analysis however in those response there were some big 
number of people who mostly stay silence on the issues they were asked which 
rises some concern to the researcher.  
 
5.3 Recommendations 
In regard to research findings the following are recommended: 
Formulation of this kind of Project should involved different groups of people since 
corruption have an effect on everyone in the society.  Stakeholder’s view if considered 
is very important to the project since the project can get support from Stakeholders 
during the execution of that project. Also, project formulators should be very watchful 
with donor interest because they can hamper the initial project goals.   
(i) All project objectives that were achieved should be kept sustained by 
continuing to put some more efforts on those areas like go on withthe program 
of providing some trainings to the general public on corruption affairs, the 
office can establish a training manual that will guide them, put more efforts to 
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make sure the office run on its own strength, also make sure the strategy 
document of anticorruption is well known to different level of officials and to 
the general public.  
 
(ii) Management of the project should involve all project team members in the 
implementation of the project to make them feel that they are part and parcel 
of that project. This will make the team members to be committed and be 
devoted to their job.   
 
The Government should provide enough funds to ZAECA in order to make the 
Authority self-governing. In that way it can be away with being victim of donor lead. 
 
5.4 Area for Future Research 
The study assessed factors affecting project performance. Most studies show that there 
are many factors which can affect performance of the project however those factors 
may differ from project to project situations. For the purpose of future studies, 
researchers should focus on individual to see how an individual can affect 
performance of the project. Whether they are team member, leader or stakeholder as a 
person he/ she has got some effect in what he/she does.  
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APPENDICES 
 
Appendix  I: Questionnaire 
 
Part 1: Introduction 
Dear respondent, my name is Ms. Bishara Mohamed Rashid, a Master of Project 
Management student at the Open University of Tanzania. I am carrying out a research 
on Analysing the Performance of Projects in Zanzibar: A Case of Support to 
Anti-Corruption Initiatives in Zanzibar as part of the requirement for the award. 
You were sampled as a person suitable to provide the information required. I request 
you to spare part of your valuable time to fill this questionnaire. The information you 
provide will be treated ethically with the degree of anonymity and confidentiality it 
deserves. Should you require any further information you can contact me at 
0777412123 orchalaeedy@hotmail.com. 
 
Part 2: Questionnaires- Personal information  
1. Your age (please tick the appropriate answer) 
20-30 years (         )     30-40 years       (         ) 40-50 years(         ) 
50-60 years (         )     60 + (         ) 
 
2. Gender (please tick the relevant answer) 
Male  (         )         Female            (         ) 
 
3. Marital Status  (tick the relevant answer) 
a. Single (   ) b. Married (   ) c. Divorced/Divorcee ( )  
d. Widow/widower (   ) 
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4. Academic qualifications (please tick the relevant answer) 
a. Certificate    (        )    b. Diploma    (        )c. University degree (        ) 
d. Master’s degree (        ) e. Doctorate and above (        ) 
 
5. How long have you been working on projects? (circle the relevant answer) 
a. Less than 4 years (      )     b. 5-10 years (       ) 
c.   11- 15 years (      )    d.   Above 15 years (        ) e. Non (     ) 
6. Where do you work ……………………………………………………………. 
..............................................................................................................................
.............................................................................................................................. 
 
Part 3: ZAECA Staffs  
On the scale from (1= strongly disagree, 2 = disagree, 3= neither agree nor 
disagree, 4= agree, 5 = strongly agree) express the extent to which you 
agree/disagree with the following statements of your attitude towards the project you 
work for. 
 
SN Issues 1 2 3 4 5 
1.  I participated in designing stage of this project       
2.  The project designed cover the interest of stakeholders      
3.  The project designed cover the interest of donor      
4.  Employee of ZAECA implement the project fully without 
interference 
     
5.  I participated fully in implementing this project       
6.  I am proud to tell others that I am part of this Project       
7.  I am well equipped to be able to perform my duties in the 
project  
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8.  I can do anything to make sure project is success       
9.  My organization deserves my loyalty because of its 
treatment towards me. 
     
10.  I am satisfying with the leadership style of project leader      
11.  Awareness of people on corruption increases      
12.  Anti Corruption Strategy have been developed and 
implemented  
     
13.  ZAECA has been strengthened to be able to perform its 
duties 
     
14.  The project is successful      
15.  My views are well considered in implementation of this 
project 
     
16.  ZAECA can now perform better without donor funds      
17.  The project terminated as planned      
18.  The Project stay within financial budget      
19.  The project got the required resources timely in terms of 
human, financial and materials 
     
20.  Monitoring and Evaluation was done to this project       
  
Part 4: Project Sponsor and Good Governance Staffs  
 
1. Did you participate in formulation of this project  
Yes  (    ) No  (    ) 
a) If Yes, how did you participate   
........................................................................................................................
........................................................................................................................ 
b) If not, who do you think participate 
.............................................................................................................................. 
.............................................................................................................................. 
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2. Why do you think this project was important to your organisation  
........................................................................................................................ 
......................................................................................................................... 
......................................................................................................................... 
 
3. What kind of support did you provide? 
........................................................................................................................... 
............................................................................................................................ 
 
4. Are you satisfy with the achievement of this project  
Yes  (    ) No  (      ) 
If yes mention the achievements 
.............................................................................................................................. 
.............................................................................................................................. 
 
5. Do you think the project got the required resources timely in terms of: (Tick 
where is appropriate) 
a. Human  
b. Financial  
c. Material 
d. All above 
 
6. Is your Organisation plan to continue providing support to this kind of Project? 
Yes  (    ) No  (    ) 
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a. Why  
.................................................................................................................. 
.................................................................................................................. 
 
7. Did your organisation do monitoring and evaluation to this project 
Yes (        )  No  (       ) 
 
Part 5: Officials from different Institutions and Public in General 
1. Do you know the support to Anticorruption initiatives project in Zanzibar  
Yes (       ) No    (       ) 
 
2. What do you know about this project 
.............................................................................................................................. 
.............................................................................................................................. 
 
3. Do you think people awareness on Anti corruption increased?  
Yes   (    ) No   (    ) 
 
4. Do you think Public have changed their attitude towards Corruption practices 
Yes  (    )No   (     ) 
 
5. Do you know the Anti Corruption Strategy?  
Yes  (       )No   (      ) 
   
6. Do you think this project is successful? 
Yes  (        ) No    (       ) 
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Why  
....................................................................................................................................
....................................................................................................................................
....................................................................................................................................
....................................................................................................................................
........................................................................ 
 
Thank you for your cooperation  
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Appendix  II: Questionnaire in Swahili 
 
Part 1:  Maofisa kutoka Taasisi mbalimbali na jamii kwa Ujumla 
 
1. Unaujua Mradi wa kupambana na Rushwa Zanzibar  
Do you know the support to Anticorruption initiatives  project in Zanzibar  
Ndio (      ) Hapana (      ) 
 
2. Unajua nini kuhusu huu mradi 
What do you know about this project 
..............................................................................................................................
.............................................................................................................................. 
 
3. Unadhani uelewa wa watu juu ya mapambano dhidi ya rushwa umekuwa?  
Do you think people awareness on Anti corruption increased? 
Ndio (      ) Hapana (      ) 
 
4. Unadhani Jamii imebadili tabia juu ya vitendo vya rushwa. 
Do you think Public have changed their attitude towards Corruption practices 
Ndio (      ) Hapana (      ) 
 
5. Unaujua Mkakati wa kupambana na Rushwa? 
Do you know the Anti Corruption Strategy?  
Ndio (      ) Hapana (      ) 
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6. Je unadhani huu mradi umefanikiwa? 
Do you think this project is successful? 
Ndio (      ) Hapana (      ) 
 
Kwanini 
....................................................................................................................................
....................................................................................................................................
....................................................................................................................................
.................................................................................................................................... 
 
Asante kwa mashirikiano yako 
